Key							
Likelihood							
Rare	Unlikely	Possible	Likely	Certain			
	1 :	2 3	4	5			
Impact							
Negligible	Minor	Moderate	Major	Extreme			
	1	2 3	4	5			
Risk Raiting (Impa							
Low	Moderate	High	Extreme				
1 to 3	4 to 6	8 to 12	15 to 25				
Initial scores and actions							
Ref	Risk type	Risk Cause	Risk event	Likelihood	Impact	Risk raiting	Action
	Poor technical knowledge	Havent used some of the technology before	Poor prodcut produced/poor functionality	2		8	Make sure to go over the notes to make sure I know it
	2 Service downtime	Google/GltHub going offline or scheduling unplanned mainte- nance	Unable to access database or code	1	2	2	Keep a local copy of every- thing
	Falling ill with 3 COVID-19	Global pandemic	Unable to work on project while recovering	3	4	12	Wash hands wear a mask socially dist- tance

4	Running out of time	Poor time managment	Not meeting the deadline	1	5	5	Use Jira to plan project accordingly
Midpoint upd	ate						
Ref	Risk type	Likelihood	Impact	Risk raiting	Update	Action	
1	Poor technical knowledge	1	4	J	Feel confident with the new technologies	Did own research in to things I wasn't clear on.	
2	Service downtime	1	2	2	None so far	Kept updating local backups	
3	Falling ill with COVID-19	4	4	16	No symptoms to report Local area cases increasing	Go outside less as the project deadline approaches	5
4	Running out of time	3	5	15	As deadline approaches more and more features are having to be droped as time is running out	Prioritse tasks to meet minimum requirements	
Final analysis	3						
Ref	Risk type	Likelihood	Impact	Risk raiting	Update	Action	
1	Poor technical knowledge	1	4	4	Risk was not as severe as thought. Learned new technologies quickly	No action needed	

2	2 Service downtime	1	2	2	Risk was also not as severe as thought. Google and Microsoft very reliable	No action needed	
	Falling ill with 3 COVID-19	4	4	16	Did not fall ill in the end due to staying at home. However this decreased production	Go outside more next time. As fresh air is good for productivity	
4	Running out of 4 time	4	5	20	As deadline approached, program broke and key features were missing however, I was able to fix this in time	Do not add new features right before the deadline	