Key							
Likelihood							
Rare	Unlikely	Possible	Likely	Certain			
	1 :	2 3	4	5			
Impact							
Negligible	Minor	Moderate	Major	Extreme			
	1	2 3	4	5			
Risk Raiting (Impa							
Low	Moderate	High	Extreme				
1 to 3	4 to 6	8 to 12	15 to 25				
Initial score	es and actions						
Ref	Risk type	Risk Cause	Risk event	Likelihood	Impact	Risk raiting	Action
	Poor technical knowledge	Havent used some of the technology before	Poor prodcut produced/poor functionality	2		8	Make sure to go over the notes to make sure I know it
	2 Service downtime	Google/GltHub going offline or scheduling unplanned mainte- nance	Unable to access database or code	1	2	2	Keep a local copy of every- thing
	Falling ill with 3 COVID-19	Global pandemic	Unable to work on project while recovering	3	4	12	Wash hands wear a mask socially dist- tance

1							
	Running out of time	Poor time managment	Not meeting the deadline	1	5	5	Use Jira to plan project accordingly
	5 Burnout	Little time to complete the project	Not completing work to the best standards	3	2	6	Make sure to take regular breaks away from the screen
Midpoint upo	late						
Ref	Risk type	Likelihood	Impact	Risk raiting	Update	Action	
	Poor technical 1 knowledge	1	4	4	Feel confident with the new technologies Risk reduced	Did own research in to things I wasn't clear on.	
	2 Service downtime	1	2	2	None so far	Kept updating local backups	
	Falling ill with COVID-19	4	4	16	No symptoms to report Local area cases increasing	Go outside less as the project deadline approaches	3
	Running out of time	3	5	15	As deadline approaches more and more features are having to be droped as time is running out	Prioritse tasks to meet minimum requirements	
	5 Burnout	4	2	6	Still plenty of energy left	Carry on as before	
Final analysi	S						
Ref	Risk type	Likelihood	Impact	Risk raiting	Update	Action	
		_*	•	•	•	•	

Poor technical 1 knowledge	1	4	4	Risk was not as severe as thought. Learned new technologies quickly	No action needed	
2 Service downtime	1	2	2	Risk was also not as severe as thought. Google and Microsoft very reliable	No action needed	
Falling ill with 3 COVID-19	4	4	16	Did not fall ill in the end due to staying at home. However this decreased production	Go outside more next time. As fresh air is good for productivity	
Running out of 4 time	4	5	20	As deadline approached, program broke and key deliverable were missing	Complete docummentation at the start of the project	
5 Burnout	4	5	20	Felt pretty burned out by the end.	Do not leave tasks that need to be done at the start till the end	